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Mr. Paul T. Day

Hanford Project Manager

U. S. Environmental Protection Agency

Region 10

Federal Building, A7-70 e
Richland, Washington 99352 et

Mr. Roger F. Stanley PO = N

Hanford Project Manager A *:%ﬁgﬁ

State of Washington ™ \k«é&é&
Department of Ecology - ES -
Mail Stop PV-11 -

Olympia, Washington 98504-8711 ‘qu

Dear Messrs. Day and Stanley: et s

1990 WORK SCHEDULE ANNUAL UPDATE CHANGE PACKAGES

Attached are the following Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement) Change Control Forms which have been prepared
to document the changes in the 1990 update to the Work Schedule.

1. M-15-89-1 "Designation of Interim Milestones for 1100-EM-1 OU RI/FS"
2. (€-89-2 "100-FR-1 and 100-NR-3 Priority Changes"

3. D-89-1 "Clarify Biannual and Biennial Usage"

4. M-24-89-1 "Assign RCRA Well Interim Milestones for Calendar Year 1991"
These change requests are being provided for your information so that
disposition of the change requests may be pursued at the December 12, 1989
meeting on the annuail update to the Work Scheduie.

Sincerely,

Roger D. F;Z:gé;é///
ERD :RDF Hanford Project/Manager

Attachments (4)

cc w/att:
J. L. Waite, WHC




| Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
‘ CHANGE CONTROL FORM
M15-89-1 Da not use blue ink, Type. or print using black ink. 11/15/8%
Originator s Phone
T. M. Wintczak 376-0902

Class of Change )
] | -Signataries {Sectian 13.0) 3 1t~Project Manager 0 it - Unit Manager

Change Title .
Designation of Interim Milestones for 1100-EM-1 OU RI/FS

Description/Justification of Change
In accordance with Section 11.1 of the Agreement, the interim milestones supporting
Milestone M-15 which have been established as a result of the approval of-the 1100-EM-1
Operable Unit Work Plan are as follows:

M-15-01A - Submit draft Feasibility Study Phase 1 and 2 report to EPA and tcology for
review -~ December 1990

M-15-01B - Submit draft Remedial Investigation Phase 1 and 2 report to EPA and Ecology
for review - November 1991

M-15-01C - Submit draft Feasibility Study Phase 3 report to EPA and Eco]ogy for review -
April 1992

The Remedial Investigation/Feasibility Studies is an iterative process and as such the

later phases are dependent to some deqree on the findings of the initial phases. There-
fore, although dates for M-15-01B and M-15-0i1C have been established, they are dependent
on the results of the Remedial Investigation Phase 1 and Feasibility Studies Phase 1 and 2|

; tmpact of Change

Administrative action, no impact.

Affected Documents

Hanford Federal Facility Agreement and Consent Qrder

Appravals ' ____Appraved o bisapproved

DGe ) Oate: *
EPA Date

fcology Dare

A-6000-378 {0S 89



Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
CHANGE CONTROL FORM
D-89-1 Do not use blue ink. Type, ar print using black ink, 12/04/89
Originator Phone
R. D. Morrison 376-6574
Class of Change
' [ 1 -Signatories {Section 13.0) 4 Y -Project Manager O = Unit Manager

Change Title
Clarify Biannual and Biennial Usage

Descriptian/justification of Change

In Table D-1 of Appendix D of the Tri-Party Agreement Action Plan, the word
biannual was inadvertently used to describe events which occur once every
two years. Biennial is the accurate term for events occurring once every
two years and will be substituted in two locations in Table D-1. The two
locations are both under the heading "Due Date" and apply to Milestones
M-01-05 and M-02-02. Justification for this change comes from the fact that
the original intent was for these activities to occur once every two years
and biannual is inappropriate to describe that frequency.

\

Impact of Change

There is no impact to Tri-Party Agreement requirements since the original
intent was to perform these activities once every two years. This change is
only a clarification of that requirement. This change will be reflectad in
the 1990 annual update to the work schedule,

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix
D, Table D-1 under the heading *Due Date” for interim Milestones M-01-05 and

M-02-02.
Aopravais ____Approved . Disappro.ved
CCE ‘ i - Da.(e
E5a Date
TLOWaqy Date

2.6000-376 (05.39)
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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
CHANGE CONTROL FORM
M24-89-1 Do not use blue ink. Type, or print using black inic. 11/ 10/89
Qriginator : Phane
R. D. Morrison . 6-6574
Class of Change
(O I -Signatories {Section 13.0) [@ 1i-Project Manager O W= Unit Manager

Change Titte : ,
Assign RCRA Well Interim Milestones for Calendar Year 1991 ' T

Description/Justification of Change- 1he following RCRA well locations have been determined and are
in support of Milestone M-24 "Install RCRA Groundwater Monitoring Wells at the rate of ...

50 per year" (1991 and after). These locations are basad upon permitting and RCRA detection
and monitoring requirements.

Facility Milestone Description Due Date
Low Level Burial Grounds Install 18 additional RCRA wells Dec. 1991
Single-Shell Tanks Install 10 additional RCRA wells Dec. 1991 [
B Pond Install 7 additional RCRA weils Dec. 1991 |
100-D Ponds Install 4 RCRA wells Dec. 1991 i
-216-S-10 Pond Install 3 additional RCRA wells Dec. 1991
1324-N/NA Ponds Install 4 additional RCRA wells Dec. 1991
216-A-29 Ditch Install 4 additignal RCRA wells ' Dec. 1991

Impact of Change Administrative action required to incorporate this change into Table D-3
and the work schedule during the 1990 annual update. ;

Affected Documents  Hanford Federal Facility Agreement and Consent Order Action Plan
Appendix D Work Schedule and Tabie [-3.

Approvals Approved Disapproved
DOE Qate I
) e Date f
|
|
Scoiogy Qate 1

Som0ur 3t g 3t
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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
C-3%-2 CHANGE CONTROL FORM - 12/6/8%
Do nat use blue ink. Type, or print using black ink,
Qriginator ' Phone
T. M. Wintczak 376-0902

Class of Change

O i-Signatories (Section 13.0) @ Il - Project Manager O Hl-Unit Manager
L

Change Title
100-FR-1 and 100-NR-3 Priority Changes

Description/Justification of Change

106-FR-1 and 100-NR-3 priorities will be switched to allow 100-NR-1 and 100-NR-3
Operable Units RI/FS to be conducted in parallel. Operable Units geographical locations
Justify this change. Operabie Units priorities will be as foilows:

100-NR-3 -- Priority 9

100-FR-1 -- Priority 10 : ’
These changes are based upon.the priority listings in Appendix C of the Agreement '
The interim milestones are changed as follows:

M-12-14 -- Submit 100-NR-3 Operabie Unit Work Plan -- December 1990
M-12-13 -- Submit 100-FR-1 Operable Unit Work Plan -- April 1991

| impact of Change

None

Affected Documents

Hanford Federal Faciiity Agreement and Consent Order

Approvals Approved bisapproved }
“" ‘"'_ |

| SCE Date’ ) . : ‘
IPA Date k
Zealugy . Oate !

A-6000-1786 (U589



DISTRIBUTION COVERSHEET

Author Addressee Correspondence No.
R. D. Freeberg, DOE-RL P. T. Day, EPA 5001623
R. F. Stanley, Ecology
Subject 1990 Work Schedule Annual Update Change Packages
Internal Distribution
Approvai Date Name Location wiatt
Correspondence Control A3-01 X
J. L. Waite B2-35 X
TPAI&C (DH) B2-35 X
EDMC H4-22 X
HE McGuire (Assignee) X
RE Lerch X
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